

Go-live is in sight!

We can't really say it's the finish line because there are still modules in implementation mode but the go-live for HCM, Payroll, and Finance is in sight!

We at UMMC lean on each other for help day in and day out. The best way you can support your team members when we reach Workday go-live is to make sure you've taken the training courses that best apply to the work you do and the role you will have in the Workday system. The eLearning courses you complete in HealthStream will still be available in your transcript so you can always go back and review them at your convenience.

Another way to help your team is to keep an eye out for various communications that will be delivered from our [Workday@umc.edu](mailto:Workday@umc.edu) account. We encourage leaders to forward these messages to their teams to make sure everyone is up-to-date.

A big, big thank you to all the members of the UMMC community that have contributed in small and large ways to this project – we couldn't have done it without you! Many hands have pitched in to Make Your Workday Count!

## **Where are we in the project?**

The project team has moved to daily "Approaching Workday Live" meetings prepping for go-live. Command center logistics are finalized and we are all ready to go for go-live day.

The Financials team is in final tasks (validation) and moving to production.

The Integrations Team continues final refinement of our July 1 integrations and have transitioned to working the November 1 integrations.

The Workday Student project kickoff is on the calendar for July 16<sup>th</sup>. The first phase of the project will include Admissions and Recruiting. Look for more communication on the phases of this project as we begin the change management journey.