



# PROJECT NEWSLETTER UPDATE

Halloween greetings from the Workday team! Occasionally cooler weather is a nice break but for our Student Implementation team, they've been in their offices hard at work on some of the major data moves and validation work required to get the next round of Workday Student ready for the next milestone go-live.

There are some very exciting gains that will come from our move to Workday and we can't wait for the campus to see them and start to use them. Many thanks to all the Functional Leads and operational resources working tirelessly to deliver a cutting-edge product to UMMC – they are definitely Making Your Workday Count

## **Where are we in the project?**

Workday Student Wave 2 End to End Testing began Monday, October 12<sup>th</sup> and that testing will continue through October 30<sup>th</sup>. Up next for Wave 2 is configuration and data validations. This will take place November 2<sup>nd</sup> – November 13<sup>th</sup>. User Experience Testing will occur November 16<sup>th</sup> – November 20<sup>th</sup>. End user training will begin in December and continue to and beyond the Wave 2 go-live of January 19<sup>th</sup>.