



PROJECT NEWSLETTER UPDATE

It's "back-to-school" time, albeit one of the strangest I've ever seen and your Workday team of technical and operational representatives hasn't let up a bit. The summer of quarantine was also a summer of go-lives as Supply Chain and AP went live and Workday Student had two go-lives of their own: Recruiting in June and Admissions in July. The team is busily working towards their next go-live in January of 2021 while also maintaining the current systems for our students going to class this fall.

As you'll see in the updates below, many long hours have been logged in an effort to Make Your Workday Count!

Where are we in the project?

Much effort (Data and Configuration Validation) has been put in this month to finalize a new tenant build that will be used for End-to-End Testing in September. The Student team is preparing for Customer Confirmation Sessions to be held in September followed up by End-to-End Testing.